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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts - 

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-943 

Commission District 7 

(Consent Decree Project) 

CD 2.01(7) Electrical Improvements – 

Substations 7A, 8A, 9A, 10A 

 

2/24/2020 

Contract Award Recommendation 

Approved to Daniel O’Connell’s Sons 

 

Pending BCC Ratification 

 

 

 

 

B. Projects Advertised - 

 
 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes W-943 

Commission District 12 

Furnish and Install 36-Inch D.I. Water 

Main along NW 106 St. from NW 107 

Ave. to NW South River Dr. 

 

Under the Cone of Silence 

 

4/2/2020  

Bid Due Date 

Yes S-947 

Commission District 4 

Furnish and Install 24-Inch Sanitary 

Force Main Along NW 170 St. 

from NW 97 Ave. to NW 75 Place 

 

Under the Cone of Silence  

3/19/2020  

Bid Due Date 

  

 

 

 



C. Status Change - 

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-914R 

Commission District 8 

(Consent Decree Project) 

CD 1.11 General Electrical Design – 

Substations 9, 10, and 11 

 

Under the Cone of Silence  

 

1/10/2020  

Bids Received 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of February 2020 in the amount of 

$28,295,901 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $206,464,155. 

 

 

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures.  See highlighted changes. 

 

Project Phase  

CD 2.2 Building improvements Phase change from CONSTRUCTION to 

COMPLETE / CLOSEOUT 

CD 2.9 RS Pump Stations Plant 1 Phase change from DESIGN to PERMITTING 

 

CD 4.8 Rehabilitation of 54-inch PCCP FM in the City 

of Miami 

Phase change from COMPLETE / CLOSEOUT 

to COMPLETE 

 

 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion.   

 

 

Actual Compliance Date 

CD 2.2 Building improvements 01/17/2020 



Remarks 

CD 2.2 Building improvements Substantially completed on January 17, 2020. 

Project in closeout. 

 

Stipulated Penalties Notices for FDEP for SSO Events 

 On January 17, 2020, WASD made a payment to 

FDEP in the amount of $51,000 for the 

December 2019, Demand for Stipulated 

Penalties associated with 68 SSO events that 

occurred in 2017 and 2018. A detailed list of the 

SSO events was included in the previous 

transparency report. 

 
 


